

MAKERERE UNIVERSITY

REPORT ON ADB INFRASTRUCTURE PROJECTS AS AT APRIL 2018

#	PROJECT	SUMMARY OF WORKS INVOLVED	PRESENT STATUS AT 20 TH APRIL.18
1	Construction of Facility 1 (AfDB)	<ol style="list-style-type: none"> 1) Total Area 5,841 sq. metres 2) Floors/ levels 4 No. 3) Ground Floor -Total Area (1, 1443 sq. metres). <ul style="list-style-type: none"> • Capacities of Lecture rooms (527 seats); • 07 No. offices (11 people); • Canteen; Washrooms (Ladies, Gents, PWDs); document Centre; stores; Power room 4) First Floor - Total Area (1,466 sq. metres) <ul style="list-style-type: none"> • Capacities of Lecture rooms (436 seats); • Hall (330seats); • Capacities of Offices (18 people); • Staff lounge; Main entrance lobby; Washrooms 5) Second Floor - Total Area (1,466 sq. metres) <ul style="list-style-type: none"> • Capacities of Lecture rooms (436 seats); • Hall (330seats) • Break-away rooms (48seats); • Capacities of offices (18 people); • Washrooms 6) Third Floor - Total Area (1,466 sqm) <ul style="list-style-type: none"> • Capacities of Lecture rooms (358seats); • E-Learning room (30seats); • Break-away rooms (48seats); • 8No. Capacities of Offices (24people); • Washrooms 	Construction works are complete. Pending official handover to Makerere University.
2	Construction of Facility 2 (AfDB)	<ol style="list-style-type: none"> 1) Level 1a - Total Area (1,111sqm) <ul style="list-style-type: none"> • Capacities of Cafeteria: (60seats), Area (300.361 sq. metres) • Document centre • Washrooms, stores. 2) Level 1b - Total Area (1,431sqm) <ul style="list-style-type: none"> • Capacities of Auditorium (650 seats); • Breakaway rooms 2No (80 seater each) • Capacities of offices (12people); • Washrooms, stores and server rooms 3) Level 2 - Total Area (1,526sqm). <ul style="list-style-type: none"> • Capacities of Auditorium (348seats) • Breakaway rooms 2No (80 seater each) • Offices (12people); washrooms, stores and server rooms 4) Level 3 	Construction works are complete. Pending official handover to Makerere University.

#	PROJECT	SUMMARY OF WORKS INVOLVED		PRESENT STATUS AT 20 TH APRIL.18
			<ul style="list-style-type: none">• Total Area (1,526sqm).• Capacities of Lecture rooms (495seats),• Meeting room (16seats),• Offices (7people), washrooms, stores and server rooms <p>5) Level 4 - Total Area (1,526sqm).</p> <ul style="list-style-type: none">• Capacities of Lecture rooms (495seats)• Break-away rooms (72seats)• Offices (6people), washrooms, stores and server rooms <p>6) Level 5</p> <ul style="list-style-type: none">• Total Area (1,032.sqm)• Boardroom (32seats),	
3	Refurbishment Of Old Laboratories & Dairy Value Chain At Kabanyolo. College of Natural Sciences (CONAS)	<p>1. Refurbishment of Chemistry Main Block.</p> <p>2. Refurbishment of First Year Chemistry Block.</p> <p>3. Refurbishment of Toxic Chemical Stores.</p> <p>4. Refurbish of Designates spaces at Botany (East & West Labs, Research Lab, Growths Room, Photography room, Chemical store, Screen House at the Herberrium).</p> <p>Demolitions; Replacement of damaged doors, windows and Iron Mongery; Painting and decorative works for walls (internal); Ceiling works, Joinery works for worktops, counters, pin boards, cabinets and shelves; Electrical installations:- lighting fittings, wiring, power points and water heaters; Fire detection and alarm system installation; Mechanical installations:- internal water supply, internal drainage, sanitary fittings and fire extinguishers; Gas installations; construction of screen house at the Herberrium.</p>		Rehabilitation works are complete. Labs were handed over to the College for Utilisation in August, 2017
4	Refurbishment Laboratories at College of Veterinary Medicine, Animal Resources and Bio-Security (COVAB)	<p>1) Demolition works and partitioning in BSL2 and 3 labs and support functional units.</p> <p>2) Electrical reticulation works</p> <p>3) Mechanical works and associated chiselling.</p> <p>4) Perimeter wall construction.</p> <p>5) Painting on upper lecture halls and offices.</p> <p>6) Partitioning on one upper space into offices.</p>		Works at 40% completion. Works were halted all of 2017 pending input from the CoVAB steering committee in conjunction with Uganda National Council for Science and Technology. Following this input, work resumed in March,2018
5	Refurbishment Physiology Labs 1, 2 and 3 at College of Health Sciences (CHS)	Repair works (roofing works, painting and glazing works, carpentry works, masonry works, overhaul of toilets, floor tiling works, Mechanical and Electrical works).		Rehabilitation works are complete. Labs were handed over to the College for

#	PROJECT	SUMMARY OF WORKS INVOLVED	PRESENT STATUS AT 20 TH APRIL.18
		Demolitions; Replacement of damaged doors, windows and Iron Mongery; Painting and decorative works for walls (internal); Ceiling works, Joinery works for worktops, counters, pin boards, cabinets and shelves; Electrical installations:- lighting fittings, wiring, power points and water heaters; Fire detection and alarm system installation; Mechanical installations:- internal water supply, internal drainage, sanitary fittings and fire extinguishers; Gas installations	Utilisation in August, 2017
6	Refurbishment Of Old Laboratories & Diary Value Chain At Kabanyolo. College Of Education And External Studies (CEES)	1. Refurbishment of Physics Lab - 2. Refurbishment of Chemistry Lab. 3. Refurbishment of Biology Lab Demolitions; Replacement of damaged doors, windows and Iron Mongery; Painting and decorative works for walls (internal); Ceiling works, Joinery works for worktops, counters, pin boards, cabinets and shelves; Electrical installations:- lighting fittings, wiring, power points and water heaters; Fire detection and alarm system installation; Mechanical installations:- internal water supply, internal drainage, sanitary fittings and fire extinguishers; Gas installations.	Labs were handed over to the College for Utilisation in May, 2017
7	Refurbishment Of Old Laboratories & Diary Value Chain At Kabanyolo. College Of Agricultural and Environment Sciences (CAES)	i) East Laboratory ii) Ground floor biotechnology laboratory iii) First floor biotechnology laboratory Demolitions; Replacement of damaged doors, windows and Iron Mongery; Painting and decorative works for walls (internal); Ceiling works, Joinery works for worktops, counters, pin boards, cabinets and shelves; Electrical installations:- lighting fittings, wiring, power points and water heaters; Fire detection and alarm system installation; Mechanical installations:- internal water supply, internal drainage, sanitary fittings and fire extinguishers; Gas installations	Rehabilitation works are complete. Labs were handed over to the College for Utilisation in August, 2017
8	Refurbishment Materials and Hydraulics Labs at the College Of Engineering, Art and Design. (CEDAT)	Replacement of damaged doors, windows and Iron Mongery; Painting and decorative works for walls (internal); Ceiling works, Electrical installations:- lighting fittings, wiring, power points and water heaters; Fire detection and alarm system installation;	Rehabilitation works are complete. Labs were handed over to the College for Utilisation in August, 2017
9	Refurbishment Of Old Laboratories & Diary Value Chain At Kabanyolo. College Of Agricultural and	Refurbishment of the Feed mill. Refurbishment of the Calf Barn Refurbishment of the Milking Parlour Refurbishment of the Animal Shade Refurbishment of the Feed stores	Rehabilitation works are complete. Labs were handed over to the College for Utilisation in

#	PROJECT	SUMMARY OF WORKS INVOLVED	PRESENT STATUS AT 20 TH APRIL.18
	Environment Sciences (CAES)		August, 2017
	Construction of Graduate Laboratory Block at Kabanyolo. College Of Agricultural and Environment Sciences (CAES)	<ol style="list-style-type: none"> 1) Total Area - sq. metres 2) Floors/ levels 2No. 3) Ground Floor -Total Area (... sq. metres). <ul style="list-style-type: none"> • Crop Science Laboratory (50 people); • Soil Science Laboratory (50 people); • Animal Science Laboratory (50 people); • Biotechnology Laboratory (50 people); • Preparation Room; Sterilization Room; Growth Rooms; Cryogenic unit; Hazardous store; Centrifugation unit; Lab office; reception; • Washrooms (Ladies, Gents, PWDs); 4) First Floor - Total Area (1,466 sq. metres) <ul style="list-style-type: none"> • Lecture Theatre Room 65 people); • Seminar Room (70 people) • Library & Archives (100 people) • 6 Offices (1person each) • Washrooms (Ladies, Gents, PWDs) 	Construction works are progressively on-going. Completion at 50%